



norden

Strengthening the NGO network - a tool for social security

SUMMARY 01/10/2020 - 30/04/2022

Strengthening the NGO network - a tool for social security

▶ Summary:

- 1) 9 partners involved in the project: from Latvia, Estonia, Sweden, Norway, Poland, Denmark, Belarus and Russia
 - 2) 6 planned meetings organized remotely - in Tallinn, Saint-Petersburg, Bromolla, Minsk, Oslo and Rzeszow; the presentations of NGO experts provided; 2 meetings were not organized (Odense and Kaliningrad)
 - 3) 37 experts involved in the meetings: 12 from Latvia, 3 - Estonia, 6 - Sweden, 3 - Norway, 2 - Poland, 4 - Belarus, 7 - Russia and 0 - Denmark
 - 4) 70 local workshops / events organized by the partners
 - 5) at least 1140 participants were involved in the local workshops / events by the partners
 - 6) 7 management meetings organized remotely
 - 7) the project visibility and the dissemination of results was provided by the partners
 - 8) draft brochure of the experts' conclusions prepared (for 100 prints)
 - 9) EUR 76 648 (122%) used for the implementation of the project (with co-financing of the partners)
 - 10) EUR 59 516 (100%) approved by the NORDEN foundation
 - 11) EUR 50 589 (85%) financed by the NORDEN foundation (on 27.04.2022)
 - 12) expected deadline of the final report - 31.05.2022.
-



SUMMARY 01/10/2020 - 30/04/2022

Strengthening the NGO network - a tool for social security

Thank you very much for your work!

Laila Balga

Project Coordinator

EAPN-Latvia

